
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:27 PM
Run date

Time

Reviewer: Ghafghazi, Ben 18-May-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 033 Date: 15-May-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 884

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Signed CCO #109. Revise Bent Cap Elevation @ Pier E19AR, to go to Amer and MCM.
·CTC scheduled site visit for today was cancelled . Received Van keys from Courtney.
·Received CCO #78, Modify Blockout Access, CCO #89, Revise Cellcrete Specs, and CCO #90, Revise
Drainage System #3, from the DO. Copies will go to MCM.
·Signed incompatible activity Certification and gave copy to Amer .
·Received revised Slope Stake Report for the W Line, CCO Request - Revise W Line RES Pavement
Elevations, from Jaime Gutierrez. Or5iginal request came in on 5/5/09. Forwarded the email to Richard
Duncan to draft C-93 and CCO to go to MCM.
·Reviewed and approved daily diaries, time sheets.
·Returned Loaner truck to Marlyn, updated mileage log on line. Item #7003537. Ending mileage 34611.
·Received an email from Adrienne Gilbert that Richmond Lab received the 3/8" & 1/2" materials
yesterday (late afternoon). The sieve analysis was completed this morning and were within specification.
Both samples with oil were delivered to District Lab this afternoon.
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